Asteroid Redirect Crewed Mission Space Suit and EVA System Architecture Trade Study by Buffington, Jesse et al.
 American Institute of Aeronautics and Astronautics 
 
 
1 
Asteroid Redirect Crewed Mission Space Suit and EVA 
System Architecture Trade Study 
 
Jonathan T. Bowie
1
, Raul A. Blanco2, Richard D. Watson3, Cody Kelly4, Jesse Buffington5, Stephanie A. Sipila6  
NASA Johnson Space Center, Houston, TX 77058 
This paper discusses the Asteroid Redirect Crewed Mission (ARCM) space suit and Extravehicular Activity 
(EVA) architecture trade study and the current state of the work to mature the requirements and products to 
the mission concept review level.  The mission requirements and the resulting concept of operations will be 
discussed.  A historical context will be presented as to present the similarities and differences from previous 
NASA missions.  That will set the stage for the trade study where all options for both pressure garment and 
life support were considered.  The rationale for the architecture decisions will then be presented.  Since the 
trade study did identity risks, the subsequent tests and analyses that mitigated the risks will be discussed.  
Lastly, the current state of the effort will be provided. 
Nomenclature 
ACES = Advanced Crew Escape Suit 
ACFM = Actual cubic feet per minute 
AEMU = Advanced Extravehicular Mobility Unit 
AES = Advanced Exploration Systems 
ARCM = Asteroid Redirect Crewed Mission 
ARGOS = Active Response Gravity Offload System 
BRT = Body Restraint Tether 
DCCI = David Clark Company Inc. 
DRM = Design Reference Mission 
EMU = Extravehicular Mobility Unit 
EOS = Emergency Oxygen System 
EVA = Extravehicular Activity 
FSA = Feedwater Supply Assembly 
ISS = International Space Station 
LCG = Liquid Cooling Garment 
LEA = Launch / Entry / Abort 
LES = Launch / Entry Suit 
LPU = Life Preserver Unit 
MLI = multilayer insulation 
MSPV = Multi-position Suit Purge Valve 
NBL = Neutral Buoyancy Lab 
NEA = Near Earth Asteroid 
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POR = Primary Oxygen Regulator 
PPA = Parachute Pack Assembly 
PPRV = Positive Pressure Relief Valve 
RCA = Rapid Cycle Amine 
SCCM = standard cubic centimeters per minute 
SOR = Secondary Oxygen Regulator 
STS = Space Transportation System 
SWME = Suit Water Membrane Evaporator 
TCC = Trace Contaminant Control 
TCU = Thermal Comfort Unit 
TMG = Thermal Micrometeoroid protection Garment 
I. Introduction 
HE Asteroid Redirect Crewed Mission (ARCM) requires a Launch/Entry/Abort (LEA) suit capability and short 
duration Extravehicular Activity (EVA) capability for Orion.  The EVAs will involve a two-person crew for 
approximately four hours. Currently, two EVAs are planned with one contingency EVA in reserve.  Providing this 
EVA capability is very challenging due to system level constraints and a new and unknown environment. The goal 
of the EVA architecture for ARCM is one that builds upon previously developed technologies and lessons learned, 
and that accomplishes the ARCM mission while providing a stepping stone to future missions and destinations.  The 
primary system level constraints are to 1) minimize system mass and volume, and 2) minimize the interfacing 
impacts to the baseline Orion design.  In order to minimize the interfacing impacts and to not perturb the baseline 
Orion schedule, the concept of adding “kits” to the baseline system is proposed.  These kits consist of: an EVA kit 
(converts LEA suit to EVA suit), EVA Servicing and Recharge Kit (provides suit consumables), the EVA Tools, 
Translation Aids & Sample Container Kit (the tools and mobility aids to complete the tasks), the EVA 
Communications Kit (the interface between the EVA radio and the MPCV), and the Cabin Repress Kit (represses 
the MPCV between EVAs).  This paper will focus on the trade space, analysis, and testing regarding the space suit 
system (pressure garment and life support system). Historical approaches and lessons learned from all past EVA 
operations were researched.  Previous and current successfully operated EVA hardware and high technology 
readiness level (TRL) hardware were evaluated, and a trade study was conducted for all possible pressure garment 
and life support options.  Testing and analysis was conducted and a recommended EVA system architecture was 
proposed.  Pressure garment options that were considered for this mission include the currently in-use ISS EVA 
Mobility Unit (EMU), all variations of the Advanced Crew Escape Suit (ACES), and the Exploration Z-suit.  For 
this mission, the pressure garment that was selected is the Modified ACES (MACES) with EVA enhancements. Life 
support options that were considered included short closed-loop umbilicals, long open-loop umbilicals, the currently 
in-use ISS EMU Portable Life Support System (PLSS), and the currently in development Exploration PLSS.  For 
this mission, the life support option that was selected is the Exploration PLSS. The greatest risk in the proposed 
architecture is viewed to be the comfort and mobility of the baseline MACES and the delicate balance between 
adding more mobility features while not compromising landing safety.  Feasibility testing was accomplished in low 
fidelity analogs and in the JSC Neutral Buoyancy Laboratory (NBL) to validate the concept before a final 
recommendation on the architecture was made. The proposed architecture was found to meet the mission 
constraints, but much more work is required to determine the details of the required suit upgrades, the integration 
with the PLSS, and the rest of the tools and equipment required to accomplish the mission.  This work and further 
definition of the remaining kits will be conducted in government fiscal year 2014. 
II. Mission Requirements 
The Asteroid Redirect Mission has very few EVA requirements. The robotic spacecraft shall enable physical 
access to the asteroid for the EVA crew, worksite stability sufficient for sampling, carry the EVA tools necessary to 
extract an asteroid sample, and provide EVA inhibits and safety features. The Orion spacecraft shall provide the 
capability for the crew to perform extravehicular activities to access the asteroid, stow additional EVA tools 
necessary to obtain asteroid samples, and return the asteroid samples to Earth. 
Most criteria that are important to this study are derived from those few requirements.  The ARV and Orion are 
the only two vehicles involved so they must provide all of the equipment necessary to conduct EVA.  Orion does not 
have the capability to provide all of the needs for EVA such as consumables and EVA radio so those services must 
be provided via “kits”.  Orion has the capability to carry four crew for 21 days, but in order to reach the desired orbit 
where the asteroid will be delivered and to assure the necessary volume available for EVA equipment, the number of 
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crew for this mission is reduced to two.  The implementation of these requirements must not add much mass because 
Orion is overmass already.  The length of the EVA, four hours, was chosen as a compromise between different 
criteria.  Four hours were viewed as the minimum amount of time to accomplish the sampling tasks and the 
maximum amount of time it is reasonable for the MACES to work with the PLSS as designed.   
These few simple requirements drive most of the trade study below.  If one of these requirements changes, for 
instance if another module or vehicle becomes available to provide additional capability, the results of this study 
would change.  
III. Concept of Operations 
A. Orion Configuration 
The Orion configuration for the ARCM feasibility study is based on the Beyond Earth Orbit Orion for the 
Exploration Mission-2 (EM-2) Lunar Orbit mission as defined in Orion-72093, Orion Concept of Operations. The 
Orion Vehicle Configuration Matrix configuration summary for the EM-2 mission  includes provisions for four crew 
members for up to 21 days. In this study, the Orion reference configuration was augmented to add EVA, rendezvous 
and docking, and sample return functionality required to accomplish the ARCM objectives. To minimize the 
integrated Orion hardware and software configuration changes, the additional ARCM functionality is provided as 
mission kits that will interface with the Orion.  Though the Orion configuration is sized for four crew, only two crew 
will be flown on this mission.  The additional volume and mass are needed for the additional consumables and EVA 
equipment to perform the 30-day mission with EVAs.  The two crew members will both egress the vehicle for EVA.  
Consumables will be sized for 2 nominal EVAs and 1 contingency EVA.   
B. Transit Operations 
Orion will launch on the Space Launch System.  The outbound transit from launch to the Earth-Moon Distant 
Retrograde Orbit will take approximately 10 days. During the 10-day transit time, the crew will have an opportunity 
to prepare the cabin and suits for the upcoming EVAs. Shortly after the Earth departure burn, the Orion cabin will be 
depressurized to 10.2 psi to facilitate minimal EVA pre-breathe times. The crew will then transform the vehicle and 
their Modified Advanced Crew Escape Suits (MACES) from the launch configuration to one that supports EVA.  
While en-route to the ARV, the crew will perform an EVA dry run including checkout of the MACES and 
Exploration PLSS and practice suit donning. The EVA checkout activities will include communication checks 
between suits and the ground. Verification of suit performance will be jointly executed with the Mission Control 
Center (MCC). The crew will review the EVA preparation, vehicle depress, egress, and repress procedures to ensure 
adequate reach and access prior to doffing the suit. The EVA tools will be removed from their launch stowage 
location and configured for EVA. The crew also will perform final battery charging and prepare the mounting of the 
Orion to ARV translational boom near the EVA hatch. 
Flight Day 10, docking day, will include some final EVA and cabin preparations that will likely be scheduled as 
close to EVA days as possible in order to maintain habitability of the crew cabin. The timing of EVA and cabin 
preparations will be determined with human-in-the-loop stowage studies. General clean-up and stowing of non-EVA 
equipment is needed to prepare the cabin for depress and vacuum. Any items that cannot withstand vacuum require 
special stowage or are not suitable for this mission. 
C. Pre-EVA Operations 
Prior to each EVA, the Orion Reaction Control System thrusters will be used to slew the stack to a +15° yaw. 
This attitude change will provide improved illumination of the EVA worksite, and the Orion thrusters will arrest any 
rates before the vehicle is moded to free drift for the duration of the EVA operations. 
On the morning of the first EVA, the crew will complete post-sleep activities and initiate EVA preparations with 
suit donning. The suit will be purged of cabin air and pressurized with 100% Oxygen (O2). The crew will then 
perform suit pressure integrity and system checks followed by a prescribed pre-breathe period. Based on similarity 
to Shuttle protocols, the in-suit pre-breathe duration will be approximately 40 minutes. Additional analysis is 
required to verify the time required to de-nitrogenate the MACES. 
When pre-breathe and suit leak check are complete, the cabin depressurization will be initiated by the crew. 
Once at vacuum, the crew will open the hatch and disconnect the MACES umbilicals. The sequence of umbilical 
disconnection and Exploration PLSS activation will be determined through future integrated testing and verification 
of the Orion, Exploration PLSS, and MACES systems. 
  
 American Institute of Aeronautics and Astronautics 
 
 
4 
D. EVA Operations 
The EVA commences when the Orion hatch is open and the crew is operating on the Exploration PLSS. The 
EVAs will be designed to be no longer than four hours long. The priorities for this EVA will include sample 
retrieval, contextual and detailed photographic observations, as well as EVA tool and translation aid deployment. 
EVA objectives on the asteroid will be varied. Geological samples may include hammer chips, core samples, 
soil, float collection, and others. Tasks may include deployment of a sensor array on the asteroid for long term 
monitoring, or demonstration of anchoring techniques to the rock surface. As possible, imagery will provide MCC 
situational awareness, geological context, and provide an avenue for public engagement. EVA task definitions will 
evolve as the mission matures. Definition of the specific objectives is forward work to be coordinated with the 
scientific, commercial, and international spaceflight communities. Initial mass available to the ARCM may limit 
asteroid utilization on this first mission. Extending the ARV platform for follow-on missions will provide more 
utilization options and allow for more detailed studies based on the results of the preliminary data captured by the 
ARCM. 
E. Post-EVA Operations 
Once the hatch has been closed and latched, the crew will initiate the repress of the cabin by opening the repress 
kit tank valve. The feasibility assessment assumes the crew will control the repress by cycling a manual valve as 
needed for crew comfort and planned holds. The repress will be paused to perform a cabin leak check to verify the 
integrity of the hatch seals. Assuming a successful leak check, the crew will open the valve and complete the repress 
to 10.2 psi. The regulator will slowly close, reducing the flow rate as the cabin pressure approaches the regulator set 
point. This allows the crew freedom to continue other activities without monitoring the cabin pressure. Operation for 
the first and second repress would be identical. 
Following repress, the crew will assist each other with suit doffing. Prior to depressurizing the suits, the crew 
should inspect the gloves for areas of possible damage and follow up with photos after suit doffing. Most suit 
refurbishment tasks can be left for the next day, but charging of the suit and tool batteries will likely need to start 
that evening to ensure they are fully charged to support EVA 2. A space-to-ground conference should occur to 
discuss any suit fit anomalies and unexpected challenges during EVA 1 that could impact the planned tasks for EVA 
2, including asteroid sampling objectives. 
Asteroid dust introduces contaminates to the habitable environment that are potentially hazardous to crew 
respiration and vision. During repress and post-EVA operations, the crew will remove asteroid dust from the suits 
with a combination of brushing, wipes, and the Orion vacuum. The EVA gloves will likely carry the most amount of 
dust contaminate, thus mission-specific handling and post-EVA stowage will be planned to minimize the 
contaminate risk. Due to the high likelihood the EVA glove handling protocol will require containment, a second set 
of gloves will be included in the EVA Suit Kit to support the second EVA. 
F. Non-EVA Days 
On the day between EVA 1 and 2, the crew will focus on suit refurbishment and reviewing changes to the EVA 
2 plan. The crew will prepare the suits for EVA 2 by recharging oxygen bottles used on EVA 1 in preparation for 
EVA 2. The crew will also need to replace the thermal loop feedwater bag used to provide cooling. Suit carbon 
dioxide removal will be provided by Orion assets while connected to the umbilical, and a Rapid Cycle Amine 
(RCA) system in the Exploration PLSS. This combination does not require refurbishment between EVAs. After the 
suit consumables have been refreshed, the crew can make any necessary suit sizing adjustments and perform a fit 
verification if needed. The crew will then reconfigure tools and tethers for EVA 2. 
G. Return Operations 
On Flight Day 15, after five days at the asteroid, the crew will undock the Orion and depart. Prior to a successful 
separation, EVA suits and tools will remain configured to protect for a possible contingency EVA to manually 
separate the vehicles. If such an EVA were required, the duration would be approximately one hour. Orion Service 
Module gas is budgeted to protect for a contingency EVA of this type. Furthermore, it is likely that one of the EVA 
crew members would remain on umbilical life support throughout such an EVA as they would also be required to 
pilot the vehicle to a safe distance after separation. When undocking and separation are complete, the Orion 
commences the nine day transit back to Earth. The crew will stow EVA hardware and reconfigure the MACES to 
the entry configuration. On the day prior to re-entry, the crew will repress the cabin back to 14.7 psi using Service 
Module gas. On re-entry day, the crew will configure the cabin for entry before donning the MACES.  
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IV. Historical Similarities and Context 
This mission requires a capsule based EVA without the use of an airlock.  This has been accomplished during 
Gemini, Apollo, and Skylab programs for NASA missions.  In each of the previous programs that performed capsule 
based EVA, the crew launched  in the same suit that performed the spacewalk.   Mass and volume considerations 
were major design drivers that led to the use of one suit in these historical programs. Shuttle and ISS EVA 
experience is helpful with task determination and operational planning, but the need to launch and land in the suit 
and egress without an airlock does significantly change the requirements applied to the suit and vehicle systems.  
For project Gemini, a two man crew lived in the vehicle for a maxium of two weeks with a total of 9 umbilical 
based EVAs performed on 5 of 10 manned flights.  These EVAs were accomplished with a soft suit with a link-net 
restraint that was similar to the baseline suit for Orion.  The missions determined the need for careful EVA planning 
including EVA aids for translation and body stabilization, adequate cooling for expected evironments and 
workloads, and invented the use of a water environment to simulate microgravity.  During the Apollo program there 
were 4 microgravity EVAs, consisting of 1 suit-to-PLSS checkout and 3 deep space EVAs to retrieve film canisters 
from the service module. Each of the deep space Apollo EVAs were accomplished on a low pressure umbilical with 
air cooling supporting the low metabolic rate EVA.  None of these programs perfectly match the requirements for an 
ARCM mission but each piece of the planned ARCM mission has been demonstrated previously.  This allows the 
comparison of each of the historic options. 
V. Trade Study 
The trade study team selected the launch/entry suits already being flown on Orion with a PLSS as the choice for 
peforming this 2-person EVA to a retrieved asteroid.  Several options were evaluated for both the suit and the life 
support system. 
A. Pressure Garment Options 
For the pressure garment of the space suit to be used in the ARCM, previous and current successfully operated 
EVA hardware and high technology readiness level (TRL) hardware were evaluated, and a trade study was 
conducted for all possible options.  Testing and analysis was conducted and a recommended EVA system 
architecture was proposed.  Pressure garment options that were considered for this mission include the currently in-
use ISS EVA Mobility Unit (EMU), all variations of the Advanced Crew Escape Suit (ACES), and the Exploration 
Z-suit. All available suit options were evaluated to identify the right solution for this mission.  The table below 
features the best options and the figures of merit used in this trade. 
 
Table 1. Pressure Garment Options 
Suit 
 
Per Crew 
Mass (lb) 
Accounted for in 
Orion Mass? 
Suit Design Focus Applicability for dual 
use? 
Shuttle ACES 
(full gear) 
~90 No Launch/Entry 
Survival 
-- 
Modified ACES 
(Orion Baseline 
less umbilical) 
~35 Yes Launch/Entry 
Survival 
Minor mods for EVA-
capable prototyped  
EMU ~140 No Microgravity 
Mobility 
Not appropriate for launch 
and entry 
Exploration Suit 
(Z-series) 
~140 No Planetary Mobility Not appropriate for launch 
and entry 
 
The following figures of merit were considered in this trade: 
 Mass:  Orion is mass limited.  One groundrule for this trade study was to minimize the additional mass 
to Orion.  Related to mass, but not listed is also volume.  Orion has very little available stowage 
volume.  
  Accounted for in Orion Mass:  Because Orion is mass limited, taking advantage of mass already 
assigned to Orion is advantageous. 
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 Suit Design Focus: This figure of merit discusses the capability of the suit to perform the necessary 
tasks.  The design focus does not preclude other uses.   
 Applicability for dual use:  Can the suit be used for both launch and entry, as well as for EVA? 
 
The trade quickly eliminated the Shuttle ACES suit.  The Shuttle ACES was an open loop system that worked 
well in the cabin of the Orbiter, but for contingency cases where Orion must return to Earth with an evacuated cabin, 
the Modified ACES closed loop system is the answer.  The EMU and Exploration suit were considered, but their 
hard upper torsos make them massive and difficult to stow in the cabin of Orion.  The Modificed ACES suit is 
already being bookkept by Orion as their Launch and Entry suit, making it the most mass efficient choice.  
However, engineering enhancements are needed to make the Modified ACES an EVA capable suit. 
B. Life Support Options 
Life support options that were considered included short closed-loop umbilicals, long open-loop umbilicals, the 
currently in-use ISS EMU Portable Life Support System (PLSS), and the currently in development Exploration 
PLSS. 
 
Table 2. Life Support Options 
Life Support 
Option 
Mass Impact 
for 2 EVA 
crew for 3 
EVAs  
Applicability 
to Future 
Exploration 
Missions 
Applicability to ARCM 
Short EVA 
Umbilical  
(28’ Closed Loop) 
-- No Won’t support mission due to short length  
Orion modifications would be required due to fan size 
Long EVA 
Umbilical  
(100’ Open Loop) 
944lb (428kg) No 
 
Could support asteroid mission 
Supplemental O2 tank required to support metabolic load 
Boost pump would be required for water cooling 
EMU PLSS -- No Suit integration effort would be significant 
Designed for hard upper torso vs. MACES soft upper torso 
Exploration PLSS 760lb (345kg) Yes Could support asteroid mission 
 
The Life Support trade had two main figures of merit, mass and applicability to the asteroid mission.  
Applicability to future exploration was considered as well, but not weighed as heavily as applicability to the task at 
hand.  The short EVA umbilical was quickly shown to not support the asteroid mission due to its short length.  The 
EMU PLSS, though a viable option, would present significant integration difficulties with the Modified ACES and 
was quickly eliminated from this trade study.   
The two viable options for the Life Support trade were the Long EVA Umbilical and the Exploration PLSS.  A 
detailed mass study was undertaken comparing the masses of the equipment, the consumables and the tankage for 
the consumables necessary to make each option work.  The detailed works show that  most of the equipment and 
repress consumables and tankage are common between the two, whereas the consumables and tankage needed to use 
the open loop long umbilical are more massive than the PLSS and its needed water and gas recharge.  The reason the 
umbilical is more massive is due to the open loop design necessary to operate out of Orion.  Providing 8 hours of 
open loop gas and water supply for two crew demands a large amount of consumables.  This effect is multiplied by 
the need to add the tankage for the gas in the cabin because Orion does not have the available tankage. 
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VI. Proposed Architechture 
A. Overview 
The following sections cover the details of the proposed pieces of the architecture.  The MACES will be 
configured to operate in its Launch/Entry/Abort function and then transition to the EVA function through the 
addition of equipment such as the PLSS and the reconfiguration of the suit. 
B. Baseline Suit 
The baseline suit for the Orion is the Modified Advanced Crew Escape Suit (MACES) a derivative of the shuttle 
ACES suit.  The ACES is manufactured solely for NASA by David Clark Co. Inc (DCCI), located in Worcester, 
Massachusetts.  The ACES is categorically defined as the DCCI Model S1035.  The ACES heritage is derived from 
the original Launch/Entry Suit (LES, DCCI Model S1032) which was incorporated by NASA into the Shuttle 
Transportation System (STS) as part of the Crew Escape System that was developed after the Challenger Accident 
(1986). The ACES is a full pressure suit with a nominal contingency operating pressure of 3.46 psid.  Oxygen was 
delivered to ACES from the Orbiter at 100psi and regulated by the suit to atmospheric pressure (or up to 3.46 psid in 
a cabin depress contingency).  The ACES features an “open-loop” demand air system, meaning that expired air is 
vented out of the suit into the cabin atmosphere at ambient pressure.  See Figure 1 below for operation schematic. 
In case of an in-flight emergency, the ACES function is to protect the crew from cabin depress and to allow for 
high altitude (<35,000 ft) bailout.  The ACES 
contains supplementary oxygen in the form of twin 
60 cu in. bottles which store the gas at 3000 psi.  
This provides the crew with approximately 10 
minutes of oxygen at sea level and increases 
exponentially at higher altitudes.  The 
crewmember’s body temperature is regulated 
within the ACES by a liquid cooling garment that 
provides cool water flowed though tubes that 
envelop the entire body.  The ACES is comprised 
of three layers of fabric.  The innermost layer, or 
bladder layer, is the actual pressure vessel.  It is 
comprised of seam sealed Gore-Tex fabric.  The 
second layer of ACES, the restraint layer, is a net 
type material, dubbed Linknet by DCCI, that 
provides shape to the bladder layer while allowing 
for moderate mobility at full pressure.  The outer 
most layer, or cover layer, is made of high 
visibility orange Nomex.  The cover layer serves 
the purposes of abrasion protection, momentary fire protection, and high visibility for rescue scenarios in the event 
of an Orbiter bailout. 
General physical characteristics of the standard ACES are unchanged for the Modified ACES.   Pressure garment 
composition, helmet, gloves, boots, cooling, communications assemblies, and undergarments are identical.  
Modifications to the ACES are divided into the following systems: 
 
1. Primary Breathing System 
The primary breathing system in the modified ACES is a closed loop system.  The breathing loop air inlet is 
mated through Apollo era fittings manufactured by Air-lock, Inc. The inlet is located on the lower left abdomen.  Air 
is routed through an internal ventilation tree through the neckdam, and into the helmet breathing cavity.  Expired 
breathing gas is vented through the neckdam exhalation valves into the suit body.  Gas is exhausted from the suit 
through an Apollo era connector on the lower right abdomen.   
 
2. Secondary Breathing System  
The secondary breathing system used in the modified ACES is an open loop system identical to that of the 
standard ACES.  High pressure (50-120psia) gas is fed through a high pressure hose to the suit breathing regulator 
located immediately below the neckring on the anterior side.  Gas is delivered based on breathing demand though 
the helmet spray bar.  Expired breathing gas is vented through the neckdam exhalation valves into the suit body.  
Gas is exhausted from the suit through a backpressure regulator that is opened for open loop operations.  Air for the 
 
Figure 1. Shuttle ACES Operational Schematic 
 
 
 American Institute of Aeronautics and Astronautics 
 
 
8 
secondary system is provided from either facility provided air, or through leg mounted emergency oxygen bottles as 
are worn in the current ACES ensemble for shuttle operations.  High pressure hoses for the modified ACES are 
integrated into the coverlayer of the suit and plumbed in series to the legacy Emergency Oxygen System (EOS) 
bottles, worn in custom pouches on the outer flanks of the lower legs. 
 
3. Auxiliary Modifications 
The ACES Life Preserver Unit (LPU) and EOS is incorporated in the Parachute Pack Assembly (PPA) Harness.  
Since the Orion capsule does not support bailout, a PPA is not needed in the modified ACES.  As such, the harness 
has been simplified and components have been relocated to better integrate to the conformal fit seats employed by 
the Orion capsule. 
The modified ACES has been outfitted with a modified mil-spec LPU-10 life preserver unit.  The LPU-10 has 
been re-sewn to incorporate international orange nomex and webbing for higher visibility.  Additionally, the harness 
has been modified to incorporate lift capabilities for crew rescue operations.  This harness may be used for modified 
ACES testing of seat fit and mobility.  Lifting operations tests shall be restricted until proper testing of the harness 
load rating is performed and all associated hazards are documented and reviewed. 
The EOS bottles have been relocated to the outer flanks of the legs via removable Nomex fabric pouches.  The 
EOS bottle pressure regulators are identical to those used in ACES, however the actuation mechanism has been 
modified to optimize them for leg worn use.  The EOS bottles will be attached to the suit mounted high pressure 
lines via quick disconnect at the regulator.   
C. Common Hardware 
The helmet remains unchanged from that 
used in the standard ACES configuration and 
may be used interchangeably between all suits 
and suit sizes.  Gloves are also unchanged and 
may be used interchangeably between suits 
provided they are sized appropriately to the 
wearer as per standard ACES.  Liquid Cooling 
Garments(LCG) and Thermal Control 
Underwear (TCU) are under evaluations for 
redesign to reduce pressure drop.  Normal ACES 
LCGs/TCUs are anticipated to be used in the 
interim, though any LCG/TCU may be used so 
long as it can be interfaced through the 
Biomedical Interface Passthough (BIP).  The 
Communications Carrier Assembly (CCA) has 
been unmodified and is interchangeable 
according to occupant size. Boots and boot style 
are interchangeable.  TCUs are interchangeable 
for style and size between suits. 
D. PLSS 
The baseline Portable Life Support System (PLSS) for the ARCM mission is currently under development as 
part of the Advanced Exploration Systems (AES) Advanced Extravehicular Mobility Unit (AEMU) project. The 
Advanced PLSS is the next evolutionary step in EVA portable life support systems, providing the astronaut with the 
ability for longer duration and more capable EVA operations. Development activities in 2012 and 2013 focused on 
implementation and packaging of advanced PLSS subcomponents, with late 2013 and early 2014 activities tailored 
around laboratory testing of the packaged Advanced PLSS prototype (PLSS 2.0) in a flight-like environment. 
Lessons learned from ground testing in 2014 will feed forward into the next iteration of PLSS design, PLSS 2.5, 
currently in the initial design phase. ARCM-unique considerations are being fed into the design of PLSS 2.5 via 
requirements definitions and PLSS-to-MACES interface kit testing planned for mid and late 2014. 
 
Figure 2. MACES Operational Schematic 
 
.  
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1. Ventilation Subsystem 
The PLSS Ventilation Subsystem is composed of a high-pressure Primary Oxygen Loop feeding breathing gas 
into the Oxygen Ventilation Loop, with ventilation loop pressure controlled through the infinitely variable set-point 
Primary Oxygen Regulator (POR). In the event of a Primary Oxygen Loop anomaly, the Secondary Oxygen Loop is 
designed to provide at least 30 minutes of breathing gas for contingency return to the vehicle while the PLSS is 
configured for open loop oxygen purge. Apart from providing the MACES pressure garment pressurization and 
breathing gas for metabolic consumption, the Oxygen Ventilation Loop removes carbon dioxide from the breathing 
gas inside the pressure garment via fan-forced ventilation flow through the Rapid Cycle Amine (RCA) system. 
Trace contaminant control in the Oxygen Ventilation Loop is accomplished via an activated charcoal Trace 
Contaminant Control (TCC) cartridge, removing trace gases liberated from the crewmember and the small amount 
of ammonia released during RCA operation. Of note for ARCM-specific cases is the inclusion of specially sized 
TCC, ventilation purge valve, and positive pressure relief valve (PPRV) in the PLSS-to-MACES interface kit 
tailored specifically towards the environments identified for the asteroid retrieval mission. The nominal spacesuit 
pressure during an ARCM EVA is 4.3 psid, with 6 ACFM of ventilation gas flow being provided to the MACES suit 
via PLSS-to-MACES interface kit manifolding and supply/return umbilicals.  
 
2. Thermal Control Subsystem 
The PLSS Thermal Control Subsystem provides metabolic heat removal from the crew member and thermal 
conditioning for ventilation gas flow into the spacesuit. Thermal control is accomplished via closed loop water 
circulation using a positive-displacement pump, flowing through the crew-worn liquid cooling garment (LCG) into 
the Suit Water Membrane Evaporator (SWME). The SWME directly controls thermal loop water temperature by 
vaporization of some amount of working fluid through the SWME’s hydrophobic membrane fibers, with heat 
rejection rates controlled by adjusting the SWME’s backpressure across the SWME membrane fibers. Water lost 
through vaporization is backfilled by the Feedwater Supply Assembly (FSA), a compliant bladder pressurized by the 
suit’s ventilation loop pressure that provides a forcing function to replenish water lost during the spacewalk. 
Currently, analysis is being performed to determine the FSA size for the ARCM mission as well as its location 
within the MACES pressure bladder or mounted as part of the PLSS-to-MACES interface kit assembly. In the event 
of Primary Thermal Loop failure, the redundant Auxiliary Thermal Control loop provides limited metabolic heat 
removal from the torso region of the LCG to enable crew members to terminate EVA activities and return to the 
vehicle. The Auxiliary Thermal Control loop operates in the same fashion as the primary loop, flowing cooling 
Figure 3. PLSS Pneumo-hydrolic Schematic 
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water in a closed circuit through the auxiliary leg of the LCG into a specially sized miniature SWME with a fixed 
heatload removal set-point, then back into the LCG.  As part of 2014 analysis, the need for an Auxiliary Thermal 
Control loop is being evaluated to determine the need for an Auxiliary FSA during the ARCM mission.  
 
3. Vehicle Interfaces 
For multiple EVAs, the Advanced PLSS allows for on-orbit servicing and refilling of PLSS oxygen and water 
consumables. In an effort to minimize impacts on capsule design for the ARCM mission, PLSS consumables 
recharge will be done by the EVA Servicing and Recharge Kit. The baseline operational concept for PLSS recharge 
has the EVA Servicing and Recharge Kit connecting to a high pressure quick-disconnect (QD-991) located on either 
the PLSS structure or the PLSS-to-MACES Interface Kit. Thermal control loop feedwater will be replenished by 
connection to the Orion liquid cooling loop post-EVA. Launch and landing PLSS stowage provisions are currently 
under development taking into account minimal changes to the Orion vehicle cabin layout. 
 
4. PLSS-to-MACES Interface Kit 
In an effort to minimize hardware 
changes to the MACES or PLSS, 
interfacing between the pressure 
garment and the PLSS is accomplished 
with the use of a self-contained 
interface kit. The kit contains the 
hardware to physically connect the 
MACES suit to PLSS structural and 
fluid connections via a common set of 
interfaces modelled after legacy ISS 
EMU PLSS-to-Hard Upper Torso 
interfaces. Structurally, the suit is 
connected to the Suit Interface Pad, a 
curved ‘cradle’ that conforms to the 
suit’s back geometry, coupled with a 
softgoods harness that wraps around the 
shoulders, chest, and waist of the 
pressure garment. The Interface 
Backbone, an aluminum 6061 frame, 
acts as the intermediate connection 
point of the Suit Interface Pad to the 
backplane of the PLSS. Additionally, 
the Interface Backbone serves as the mounting interface for the Trace Contaminant Control (TCC) cartridge, low 
profile ventilation/water flow manifolding, and Positive Pressure Relief Valve (PPRV). Also included in the 
interface kit are Apollo-style umbilicals connected to the ventilation supply and return ports on the MACES. A 
multi-position purge valve on the return umbilical provides the ability for breathing gas de-nitrification and high 
flow CO2 washout during pre-EVA prep and contingency operations respectively.  
E. EVA Tools 
 
1. Suit-Tool Interfaces 
 The EVA Tools subsystem for the ARCM DRM begins with suit-level interfaces to attach hardware to the suit to 
enable safe EVA operations, specifically an EVA Safety Tether which provides a mechanical means of precluding 
complete separation of the EVA Crew and the ARCM “stack”.  Once safely EVA, the crew member will operate 
EVA Tools & Equipment through the pressurized glove, creating one of the most significant suit-tools interfaces.  
For the baseline MACES and the ARCM DRM, the team proposes the use of the existing ISS EMU “PhaseVI” EVA 
Glove given the extensive development and ops-proven capability for EVA’s exceeding the duration and complexity 
of those specified in the ARCM DRM.  Additional mission architecture development is required to determine if it is 
acceptable to operate the Phase VI glove without additional protection from the unkown nature of the Near Earth 
Asteroid (NEA) surface or if it is credible to pursue a worksite strategy that precludes glove contact with the surface 
and NEA materials/samples.  Aside from hand-operations, suit-tool interfaces must also provide for attachment of 
EVA Tools in some manner to the crew member during local worksite operations.  The current approach is to utilize 
Figure 4. Engineering Graphic of PLSS-to-MACES Structural Interface 
Design 
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the narrowly defined scope of 
the ARCM Geology Tasks to 
limit the suit infrastructure 
developed for this particular 
problem.  Deviating from 
conventional solutions designed 
primarily for micro-gravity 
construction tasks, the MACES 
suit and ARCM EVA can use 
soft-tether only (no hard-
mounted couplings) to attach the 
limited set of EVA hand tools to 
the crew member during the 
short time the crew member is at 
the EVA Worksite. This will 
allow for a reduced-complexity 
suit load path (no loads put 
directly into a “hard upper 
torso”) and firewall the design 
of much of the tools and their 
connections off from the details 
of the MACES itself, easing the integration burden.  Current design concepts utilize a simple harness with tether 
rings.  This may either be worn separately or built into a thermal over-garment, both of which can be separate from 
the primary suit assembly (see Figure 5 for gloves, boots and tether points on the MACES).   
 
2. Body-Stabilization 
Body Stabilization is a key concept in micro-gravity EVA and must be addressed 
to enable the EVA crew member to do useful work.  Furthermore, the EVA Crew 
Member cannot “use one hand to hang on” as all too often many EVA tasks require 
two-handed actution to successfully be completed.  There are two conventional 
methods that are well established in the contemporary experience base of micro-
gravity EVA; these are “foot restraints” and “ridigdizable tethers”.  Foot restraints 
utilize a mechanical interface on the EVA suit’s boots to couple the EVA suit to 
structure with the subtley of passing loads through the “air beams” of the inflated 
lower torso and legs.  This provides a significantly rigid assembly that allows for 
two-handed task work that is comparable to “standing in 1g”, but comes at the price 
of mass of the foot restraint and the potential loss of EVA timeline for foot restraint 
set-up each time the worksite must move.  For the MACES, the foot restraint option 
is easily preserved by simply utilizing the ISS EMU Boots which have a field-proven 
interface that has been evolved over multiple iterations across micro-gravity EVA’s 
in Skylab, Shuttle and ISS and thus requires little to no improvement for the EVA 
tasks envisioned in the ARCM DRM.  That being said, in many scenarios a 
rigidizable “Body Restraint Tether” can provide a lower mass, quicker actuation 
solution but has the challenge of (a) passing loads to the EVA suit in a way that 
actually stabilizes the crew member and (b) needing a pre-integrated or easily 
deployed attachment point such as EVA Handrails.  For the MACES, this first 
requirement is a particular challenge- the MACES is a “fully soft suit” or in the very 
least does not have the type of Hard Upper Torso shell that the ISS EMU does.  Thus, 
a soft suit can face the difficulty of simply bending/deflecting around the attachment 
point where a rigid member is joined.  There are multiple ways to address this, 
including “bulkhead fittings” and/or load harnesses, but these add mass, reduce 
mobility, require time to install/tune in mission, and consume suit surface area real 
estate without necessarily adequately addressing the problem.  Thus, for the baseline MACES with a PLSS, the 
current proposed solution is to mount a bracket on the forward-face of the PLSS that reaches around the crew 
member’s hip and provides an attachment feature to mount a conventional ISS-style Body Restraint Tether (BRT) or 
BRT-like device to (see Figure 6).  This solution passes the loads through the PLSS structure and takes advantage of 
Figure 6 Body 
Stabilization w/Rigidizabe 
Tether 
Figure 5 EVA Suit-Tool Interfaces – Gloves, Boots & Soft-Tether Points 
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the PLSS-suit load harness, minimizing the “extra hardware” required to facilitate a basic EVA need.  Finally, it 
should be noted that for the ARCM DRM pre-integrated handrails on the Capture Vehicle can provide time-savings 
at relatively simple worksites with low-load activites, a prime example of which is accessing the EVA Tool Box and 
withdrawing/returning tools.  Coupled with a limited quantity of high-load EVA Worksites such as those out on the 
NEA where more aggressive activities such as geology core sampling would be conducted, this blend of foot-
restraint and rigidizable tether body stabilization options will cover the needs of the ARCM DRM.     
 
3. EVA Worksites & Micro-Gravity Geology 
The primary EVA activity in the ARCM DRM is to acquire 
geology samples of the NEA.  To this end, the previously 
described EVA Suit-Tool Interfaces and Body Stabilization 
techniques are recommended from the perspective of enabling a 
representative list of geology tasks.  This is currently conducted 
using a flight-like BRT and where appropriate a Crew-Deployed 
Translation Path with a Foot Restraint (currently referred to as the 
“Stabilization Boom”).  These devices allow for conservative 
evaluation of the MACES suit itself from the perspective of “can 
the needed tasks be conducted in the MACES with  worksites and 
body restraint techniques like these” and are thus viewed as 
enveloping- if these systems can be shown to be successful 
together then it is likely worth further pursuit of optimizing them 
for flight from many different perspectives that are not worth 
pursuing at the present (for example, not “cutting weight” on the 
Stabilization Boom until the ARCM Capture Mechanism and EVA 
Ops Con are fully potted). For the sake of MACES development 
evaluations, the list of representative geology tasks has thus far 
been constrained to “Surface Sampling” of Float or “Stamp” 
material, Chip sampling of larger body components and 
subsurface-at-depth or “Core Sampling”. Utlimately development 
of these tasks and the prototype tools to conduct them are still in-
work, though prototypes have been evolved over the recent past 
under the various NEA mission DRM’s and various AES projects.  
Thus, the current best-available prototypes have been used in the 
FY14 ARCM evaluations to drive out worksite needs and in 
particular are being used in the JSC NBL to determine 
acceptability of foot-restraint vs. BRT operations when out on the asteroid surface.  Where needed, these prototypes 
utilize pneumatically operated COTs tools (usually air hammers) as an economical approach to quick development 
in the submerged environment.  This approach has allowed the 
EVA Tools team to focus primarily on the end-effectors or 
accessories needed to obtain the geology samples in micro-g and 
defers the cost of developing EVA-compatible electrically 
operated power tools until the appropriate time in the flight 
development cycle. Thus far the power-operated hand tools have 
focused on a “Hammer Sampling Cup”(Figure 7)  and a “Shallow 
Linear Core Tube” (Figure 8).   The Hammer Sampling Cup 
allows the EVA Crew Member to chip off pieces of the larger 
body while simultaneously entrapping them and preventing their 
escape in the micro-gravity environment.   The Shallow Linear 
Core Tube conducts light core drilling operations on body types 
that are limited to loosely-consolidated rubble piles and is not 
intended for sampling of monolithic (solid) stone.  Future 
development is required to refine both items for greater sample 
containment and sampling operations of solid target materials, 
respectively.  
For fiscal year 2014, the previously described Exploration EVA H/W Development Tools activities are geared 
towards supporting the MACES evaluations as the first priority, thus the EVA Tool development is intentionally 
 
Figure 7 EVA Geology – “Hammer  Sampling 
Cup” 
Figure 8 EVA Geology – “Shallow Linear 
Core Tube” 
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constrained in a way so as to minimize the change of variables between runs.  Future work would be done to refine 
design concepts of EVA Tools to flight-appropriate versions, a prime example of which being a mass-driven design 
solution for the Stabilization Boom (Figure 9).  Rather, for the present the EVA System is intended to stack together 
to allow progressively more complex evaluation tasks of the MACES and the ARCM EVA Timeline to the point 
where the general EVA requirements, including those of EVA Tools, can be effectively communicated during the 
Mission Concept Review.  Once successfully past the MCR, the next major development cycle of the tools would 
pursue a round of refinement for flight-appropriate design features that include input from the astro-materials and 
planetary geology community.  Early feedback from the science community has been provided by the NASA-
Headquarters chartered CAPTEM (Curation and Analysis Planning Team for Extraterrestrial Materials) panel for the 
ARCM DRM and is being incorporated into planning and development tasks for early FY15. 
 
 
 
VII. Validation Testing 
F. MACES testing 
In 2010 when the MACES was beginning to be evaluated as the LEA suit for Orion, testing began to assess the 
suit’s ability to complete pressurized tasks that would be required if the Orion capsule became depressurized.  These 
tasks focused on operations where the suit was restrained in the seat and grew in 2011-2012 to include the ability to 
ingress the seat and to translate in micro gravity in the unpressurized Orion cabin.  Also of interest was the ability of 
the MACES to be comfortable during extended periods of pressurization.  After these evaluations higher fidelity 
tests were completed on the Active Response Gravity Offload System (ARGOS) and in the Zero-G 
aircraft.  Feedback out of these tests was positive but it strongly pointed to the need for longer duration, multi-axis 
simulation accomplished in the NBL.  
 
1. Lab Environment Testing 
The first pressurized evaluations in this series were completed in the lab environment with the subject in the 
standing or seated posture (upright and recumbent).  It was quickly determined that the sizing procedure for shuttle 
put the subject into suits that were too large for good pressurized mobility.  The shuttle ACES configuration required 
a parachute harness that is not included in the Orion version. In order to perform its function correctly a parachute 
harness must be fit tightly to the crewmembers body.  In an attempt to make the suit/harness combo more 
comfortable many crew members would upsize their suit to allow for more movement unpressurized.  This also 
meant that the suit expanded a great deal when pressurized, leading to poor pressurized mobility. Elimination of the 
harness increased the comfort of the subject and allowed downsizing of the suit for a closer pressurized fit that 
provided more mobility.  Evaluations indicated the need for testing that more closely resembled the conditions on 
orbit. 
  
Figure 9. Crew-Deployed Translation Path with a Foot Restraint 
(“Stabilization Boom”) 
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2. ARGOS Testing 
The NASA JSC Engineering Robotics division (ER) has 
constructed a weight-relief system capable of simulating a very 
low friction environment.   This ARGOS system received approval 
in 2012 for manned testing and work was begun to integrate 
MACES with this system.  The suit is attached to the ARGOS via a 
hang gliding harness that was modified to interface with the 
suit.  Testing with the ARGOS demonstrated that translation, body 
stabilization, and tool manipulation are feasible.  Operations were 
conducted with male and female crewmembers. Based on the 
results of this testing, recommendations were made for higher 
fidelity testing on the Zero-G aircraft and in the NBL.  Due to a 
failure of the ARGOS in 2013 this ground simulation is not 
currently available for manned testing.  
 
3. Zero-G Testing 
Due to the limitations of the ARGOS to support full 6 degree of 
freedom, microgravity testing, a Zero-G flight was completed in 
August of 2012 to determine if the ARGOS results would match 
the results of higher fidelity tests.  Two days of Zero-G testing 
were completed with 4 subjects attempting to 
ingress the Orion seat in the pressurized suit 
and attempting to perform translation and body 
stabilization.  The subjects were all able to 
ingress the seat and demonstrate the requested 
translation and body stabilization exercises.  
The subjects reported that they were less stable 
in Zero-G than on the ARGOS,  but also 
reported that their experience in ARGOS gave 
them a good idea of how the suit would 
perform in Zero-G.  The main drawback of the 
Zero-G test is the short duration of 
microgravity.  Each parabola is ~20 seconds 
and this amount of time does not allow full 
simulation of complex tasks like attaching seat 
belts once inside the seat. 
G. NBL Testing 
1. Integration 
Neutral buoyancy events are continually being used to support ISS EVAs. the MACES was the first use of a new 
American spacesuit underwater in over twenty years. There is a significant amount of facility support equipment 
used for EMU training events (breathing gas systems, ISS mockups, medical monitoring, diver support, procedures, 
etc.) that required a large investment. Given the developmental nature of the project, an attempt was made to 
leverage as many of these existing NBL systems as possible and to stay within the experience gained with the 
EMU.  To maintain safety, the NBL operates within clearly defined parameters and requires that all changes go 
through a rigorous screening process.  Since the major interface requirements of the MACES matched those of the 
EMU, the NBL facility systems were not modified.  This allowed the use of existing NBL drawings, hazard 
analysis, and operating procedures for divers, gas and water supply systems, crane operations, and medical 
support.    The NBL suit  connector was left unchanged for MACES operations allowing the facility to switch 
umbilicals between EMU and MACES depending on the suit being supported that day.   To accomplish this, a box 
was built to adapt the NBL connector to the Apollo style connectors that are on the front of the MACES.  The NBL 
Umbilical Interface (NUI) can be seen as the silver box in Figure 8. All NBL services come from the umbilical/NUI 
and are then routed to their respective suit interface location.  
Figure 10. MACES in ARGOS 
Figure 11. MACES in Zero-G flight 
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To operate underwater the suit was 
modified from its intended flight 
configuration.  The secondary oxygen system 
is not used in the pool and so the line into the 
suit was capped.  Emergency oxygen bottles 
were removed from the legs and replaced with 
weight pouches that allowed the suit to be 
balanced underwater.  Prior to manned use, all 
suit/facility integration operations were 
simulated unmanned. Training was also 
completed with the safety divers and subjects 
on intended nominal operations and emgency 
responses. 
 
2. Manned Underwater Testing 
i. First Runs 
During fiscal year 2013 a total of 8 
manned MACES envents were completed in 
the NBL.  The first runs demonstrated the 
ability to interface with the NBL systems, 
weigh-out the suit, and the subject’s ability to 
use the suit underwater.  Because of the 
development nature of the suit, operational 
time underwater was limited to 2 hours and to 
tasks that are accomplished regularly in the 
EMU.  Also for these first runs only one suit 
was constructed for use in the pool.  This 
allowed the team to build confidence in the 
suit prior to longer test events with more 
complex objectives.  The NBL divers were 
able to weigh the suit out with the available 
weight pouches.  A new chest weight was 
added to the suit in the second run that 
improved downward visability. During one 
weigh-out, the crewmember noted that he 
could change his position inside the suit and 
modify the weigh-out balance of the suit such 
that he could rotate the entire suit without touching any structure.  The subjects practiced translation and body 
positioning.  They successfully completed translation and body control exercises and provided feedback that  
padding could be helpful to reduce shifting in the suit. The weight packs on the arms were noted as causing some 
resistance to arm motion.  Subsequent tests were able to operate without the arm weight packs. It was noted that the 
MACES has a different work envelope than the EMU and that time in the suit would be required to learn how to 
work in the suit comparable to how crewmembers learn to work the EMU.     Tether points were made available to 
the subjects attached to the harness and they were able to see the tether points and reach them with the gloved hand.  
It was noted that having a floating tether point introduces more effort than a solid tether point such as the EMU 
mini-workstation.  The crew simulated placing feet in a foot restraint and felt that using an EMU style foot restraint 
would not be a problem in this suit.  The suit experienced some expansion from the beginning of the run and the 
crew felt that there was more room overall in the suit than at the beginning of the run.  This has been experienced 
previously in EMU as the soft goods shift but the effect seemed to be a bit more than is typical with EMU.   
Figure 12. EMU vs. MACES NBL Interfaces 
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      Divers also completed simulated 
emergency egress operations.  It was clear that 
the mobility of the suit was inferior to that of 
the EMU but it was higher than had been 
expected and improvements were planned and 
implemented.   
ii. Later Runs 
In the following runs improvements were 
made to the suit. A second size suit was 
constructed to expand the subject pool, padding 
was added to the suit to increase comfort and 
usability, cooling capability was increased, 
overall test time was increased to 4 hours based 
on the incorporation of a drink bag and the 
completion of cycle testing to prove out the 
durability of the suit.  The ACES IVA gloves 
were replaced with EMU gloves designed for greater loads and harsh thermal environments.   
      The subjects in these tests all had significant EMU experience and gave positive feedback the use of the 
EMU gloves.  Since these gloves are already approved for EVA use with a significant number of available sizes and 
known flight requirements, it makes sense to assume the use of these gloves for a capsule based EVA mission. It 
also signifigantly decreases cost and schedule risk since every spacesuit glove certification effort has required 2+ 
years of development and greater than a million dollars in cost. 
      During these runs the test subjects began attempting more complex tasks during these runs.  Tasks 
successfully completed included: Ingress/Egress of the ISS airlock hatch, translating with a tool bag, translating 
across complex geometries including a boom, manipulating medium sized tools/mockups (APFR, GPS antenna), 
performing two handed tool operations, and early simulation of possible asteroid EVA tasks.      These tasks were 
completed successfully but the crew did note a number of areas where the suit should be improved.  The most 
significant of these comments related to the area of the work envelop and the need for better arm mobility. 
      It was noted that the ideal work envelope in the MACES is the lower abdomen region with the the subjects 
hands approximately shoulder width apart.  This is due to the MACES being patterned for an aircraft pilot to have 
their hands on the yoke/stick while in the seated position.  During a microgravity EVA, the preferred position of the 
hands near the level of the face so that the crew can see their hands and protect the helmet from damage.  It is also 
important that the crew is able to bring their hands together to work with tools and tethers.  These runs led to the 
recommendation that the suit arms be rebiased 
to a higher position with the arms more 
together.  It was also recommended that arm 
bearings be added to the bicep region to 
improve mobility.   
      A TMG was added to the suit to simulate 
the thermal protection that would be required in 
a microgravity EVA.  The TMG was 
constructed from a similar fabric layup to an 
EMU TMG. The exterior is made from Ortho 
fabric for abrasion protection, the thermal 
protection is from multiple layers of aluminized 
mylar, and the liner layer of neoprene coated 
nylon.  The subject commented that the TMG 
did not limit his mobility and he was mostly 
unaware that it was present.   
      Simulated asteroid tasks included 
translating across ropes over boxes filled with 
rocks, body stabilization exercises using ropes 
in tension, and attempting to collect an astroid 
sample using an EVA wipe. The subjects found 
that they could translate across the ropes freely, 
Figure 13. MACES in NBL 
Figure 14. MACES with TMG in NBL 
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but that body stabilization would need to be improved for detailed sample observation and collection especially if 
two handed tasks such as core drilling would be required.  EMU boots will be incorporated into the MACES in 
FY2014 for use in the NBL to demonstrate the ability to restrain the MACES to allow two handed tasks.  
 
3. Future NBL work 
In 2013 orders were placed for 4 new suits that had 
mobility enhancements, two with the shoulder rebiased so 
the netural arm position is higher and more toward the 
center of the chest, and two suits with the shoulder rebiased 
and the addition of an arm bearing along the bicep with 
higher mobility elbow joint.   EMU boots have also been 
added to the suit and analyzed for possible loads.  Major 
objectives for 2014 testing will include: evaluation of 
mobility enhancements, attempting to ingress/egress EMU 
foot restraints, accomplishing two handed tasks inside of 
the EMU foot restraint, testing with two crew members in 
the water at one time to evaluate the crew’s ability to help 
one another, and testing on higher fidelity capsule mockups 
that will more accurately represent an asteroid type EVA. 
H. PLSS analysis 
Analysis activities completed from August 2013 to February 2014 have been used to determine the feasibility and 
applicability of the current Advanced PLSS system for use in the ARCM architecture. First, analysis was done to 
define the thermal environment for a cis-lunar 4-hour EVA based on initial operational constructs for the ARCM 
mission. The Wissler metabolic model was used along with a Thermal Desktop cis-lunar thermal definition and 
estimated metabolic rates from early NBL testing to determine the size of both oxygen and water cooling supplies. 
Alongside PLSS consumables estimation, the PLSS-to-MACES interface kit relief valve and Multi-Position Purge 
Valve were evaluated to provide overpressure protection and 30-minute purge capability specifically tailored to the 
ARCM mission. 
1. Thermal Environment Definition 
In October 2013, analysis was performed to generate a range of parametrically-analyzed environment definitions 
for the ARCM mission in cis-lunar space. For cis-lunar space, maximum and minimum orbital solar flux values 
(1354 - 1421.7 W/m2) were used along with Thermal Desktop models of a spherical asteroid and asteroid retrieval 
spacecraft to determine the minimum and maximum suit heat leak rate and environmental sink temperature. The 
Thermal Desktop models considered geometry, thermal conductivity, and thermal emissivity. A suited crew member 
was simulated assuming a 3-5 layer multi-layer insulation (MLI) overcoat worn over the MACES exterior to 
determine heat leak to the space environment. It was determined that the worst-case heat leak rate based on an all-
white reflective covering on the asteroid retrieval enclosure and no asteroid mass thermal conductivity was 146.6 
Watts. The heat leak rate was determined based on a corresponding worst-case environment sink temperature of -
380 deg. F. The ‘cold’ case was based on a suited crewmember at the end of the integrated vehicle stack, with the 
Orion capsule, Asteroid Redirect Vehicle, and asteroid mass shielding the crew member from sunlight. 
Alternatively, the ‘hot’ case was based on a suited crew member operating at the intersection of the Asteroid 
Redirect Vehicle and the asteroid mass in full sunlight, with a white reflective covering on both the retrieval vehicle 
and asteroid enclosure. Using these assumptions, the suit heat leak rate was -3.9 Watts and thermal sink temperature 
was 73.8 deg. F. The suit heat leak rates and environmental thermal sink temperatures were then used for thermal 
cooling Feedwater Supply Assembly (FSA) sizing calculations.  
 
2. Consumables Sizing 
Once environment definitions were established, analysis was completed to determine the amount of oxygen 
breathing gas and liquid cooling water needed for an ARCM 4-hour planned EVA. Emphasis was put on assuming 
no change to the existing PLSS primary oxygen tank sizes, but rather, analyzing the duration of use for gas 
contained in the existing planned tank volumes. The amount of feedwater included in the Interface Kit was 
considered to be a custom variable tailored to the ARCM case.  
Primary oxygen tank sizing was done considering a variety of parametric variables. Parameters included EVA 
duration (4-8 hours), average EVA metabolic rate (1200 BTU/hr average), suit leakage rate (200-400 sccm @ 4.3 
Figure 15. Thermal Desktop Example of ARCM 
Cis-Lunar Maximum Temperature Thermal 
Environment 
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psia), and an RCA ullage ventilation gas loss of 1.875 grams/hr. From preliminary analysis, it was determined that 
the baseline Advanced PLSS primary oxygen tank volume provides approximately 5 hours of breathing gas during a 
4 hour EVA with 300 sccm suit leakage and 1200 BTU/hr metabolic rate. This served to verify the PLSS oxygen 
supply as applicable for the ARCM mission case. Analysis is currently underway to determine Secondary Oxygen 
System sizing and applicability to a 30-minute abort scenario in which the Secondary Oxygen System would 
provide CO2 washout and ventilation cooling to the crew member. 
Variables considered in cooling water consumables analysis were upper and lower bounding crew member 
metabolic rates, hottest and coldest environment temperatures, and MACES pressure garment bladder moisture 
permeability. To determine the maximum amount of feedwater needed for a 4 hour ARCM spacewalk, the hottest 
environmental definition of 73.8 deg F thermal sink temperature was integrated into the Wissler metabolic model to 
calculate results. For the 4 hour EVA case, assuming a ventilation flow of 6 ACFM and metabolic rate of 1200 
BTU/hr, 4.5 pounds of feedwater is required to backfill cooling water used in the MACES liquid cooling garment. 
Analysis in 2014 is currently in progress to examine the placement of the Primary Feedwater Supply Assembly 
inside the MACES pressure garment, as well as the need for any contingency feedwater for use in the event of 
primary cooling loop failure. 
3. PLSS Operational Concept Development 
A key element of 2013-2014 ARCM architecture development was investigation into the operational concept 
(ops con) needed to enable capsule egress using the Advanced PLSS inside the Orion vehicle. The Advanced PLSS, 
as an evolutionary step towards expanded beyond low Earth orbit EVA capability, contains several hardware 
subcomponents of interest when formulating operational concept constraints. The Advanced PLSS architecture, 
baselined in 2011, initially assumed the use of a vehicle-mounted suitport or airlock module in which the Rapid 
Cycle Amine (RCA) CO2 removal system could be connected to a vacuum port during EVA preparations. High-
quality vacuum access is key for the proper function of the RCA swing beds to remove CO2 from the PLSS 
ventilation loop, as well as purging any stored ammonia during initial RCA startup. As part of the ARCM mission, 
EVA preparation is done inside the Orion capsule, with no ‘hardlined’ vacuum access port, but rather, the entire 
capsule cabin is brought to vacuum and EVA egress operations begin. Late 2013 efforts were focused determining 
historical capsule-based EVA preparation precedents, identifying the key steps needed for EVA prep and egress 
from the Orion capsule in addition to identifying the hardware and operational solutions needed for RCA vacuum 
access during pre-EVA activities.  
As mentioned previously, during NASA’s earliest Gemini spacewalks, EVAs were performed at the end of a life 
support umbilical providing high pressure oxygen to a suit-mounted regulator system. During Apollo deep space 
EVAs, life support again was provided via umbilical, with an auxiliary Secondary Oxygen Pack worn for 
contingency use. Current EVAs from the ISS airlock are achieved using the ISS EMU in which pre-EVA checks are 
performed at space station ambient pressures while attached to the Servicing and Cooling Umbilical that provides 
liquid cooling and oxygen replenishment during the time preceding an EVA. The PLSS pre-EVA and egress 
operational concept developed during late 2013 is a hybrid of current and historical means for enabling 
spacewalking.  
From analysis of current and past EVA preparation checklists and procedures, four key steps for pre-EVA prep 
and PLSS activation were identified. The four steps include PLSS checkout before manned use, ventilation loop 
nitrogen purge, crew member oxygen pre-breathe activities, and finally, configuration of ventilation and thermal 
control loops for egress. Addressing the need for RCA vacuum access, analysis is currently being undertaken for the 
sizing and development of a small vacuum pump system that would evacuate the RCA chamber of any gathered 
ammonia while providing the vacuum needed for the RCA amine beds to desorb any carbon dioxide. The use of a 
small vacuum pump provides the capability to perform all pre-EVA checkouts while operating the MACES-PLSS 
combination above the cabin ambient pressure, reducing the risk of hypoxia and decompression sickness during the 
activities leading up to EVA egress. It should be noted that the Suit Water Membrane Evaporator (SWME) used for 
thermal loop cooling also relies on vacuum for functionality. However, during EVA preparations, the need for crew 
member cooling will be met by connection of the MACES liquid cooling garment into the Orion liquid cooling 
umbilical loop. 
EVA preparation from a PLSS perspective includes the initial startup, checkout, and configuration for EVA of 
all PLSS subsystems. When formulating the ARCM EVA ops concept, the assumption is made that in the days 
leading up to a planned ARCM EVA, the crew will do pre-EVA checkouts of the PLSS primary and secondary 
oxygen regulators, pressurizing their MACES suits while performing suit integrity checks. Additionally, the crew 
will perform thermal control loop flow checks, configuring the PLSS liquid cooling umbilicals to form a closed loop 
system, setting the PLSS thermal control loop pump to 200 pounds an hour, and verifying the proper flow. These 
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relatively simple checks leading up to the day of an EVA ensure a proper PLSS baseline functionality before 
human-in-the-loop operations on EVA day. On the day of the EVA, the crew members will don their suits, 
connecting their liquid cooling garments (LCGs) to the Orion liquid cooling loop. Current analysis in this regard is 
tailored to the identification of the specific hardware and software assets needed to simplify PLSS checkout and 
verify PLSS functionality in the days leading up to an ARCM EVA. At present, this represents a minimal impact on 
crew member workload and any checkouts would be modelled after existing ISS EMU-style procedures as 
applicable. 
Ventilation loop purge for EVA was an important constraint considered in the development of the ARCM PLSS 
ops concept. During EVA preparation, the intent is that the ventilation loop will initially be purged of any 
accumulated waste gasses to enable crew member pre-breathe activities immediately preceding capsule 
depressurization and EVA egress. During ops concept formulation, the use of the aforementioned vacuum pumping 
system was traded against  the development of a ventilation loop switchover valve intended to isolate the PLSS 
ventilation loop from the crew member and vehicle environmental control loop. The isolation valve mass, 
complexity and EVA work station impacts drove 2014 efforts to focus on the analysis and design of the vacuum 
pump purge kit rather than valve development. From an operational standpoint, each PLSS’ RCA canister will be 
evacuated before PLSS umbilical connection to the MACES. Immediately following suit donning, the crew 
members will connect their individual PLSS RCA vacuum reference ports to the on-board vacuum pump assembly 
and begin evacuating the RCA canister of any CO2 or trace gases. Once the respective canisters have been properly 
evacuated, the crew member will connect their PLSS ventilation supply and return umblicials to the MACES. 
Additionally, the crew will mate the PLSS oxygen tank recharge umbilical to the EVA Servicing Kit under 
development to provide in-situ oxygen tank recharge capability during all phases of EVA activities. With helmet 
visors open and the PLSS ventilation gas sensors set to monitor CO2 levels, the crew members will initiate flow via 
the suit-mounted Display and Controls Module (DCM). Once positive flow has been established, the crew members 
will close and lock their helmet visors and begin suit pressurization to 0.5-1.0 psid above cabin ambient pressure. 
Once at pressure, the crew members will begin PLSS fan, Secondary Oxygen Regulator (SOR), and Primary 
Oxygen Regulator (POR) checkouts. Upon satisfactory completion of pre-EVA hardware checks, crew members 
will set the PLSS POR to 0.5 psid referenced to cabin pressure, and open their MACES-mounted Multi-Position Suit 
Purge Valves (MSPVs) to purge any nitrogen from the suit cavity and associated umbilicals. Analysis combined 
with operational cabin atmosphere oxygen saturation constraints will dictate the amount of time for PLSS open-loop 
purge inside the Orion vehicle. Once open-loop nitrogen purge has been completed, the crew will proceed to EVA 
pre-breathe to alleviate the physiological risk of decompression sickness. This ventilation loop purge operational 
paradigm as detailed allows for all operations to be done with a fully-pressurized cabin, following in the precedent 
of Shuttle and ISS EVA activities. Considered alternatives to this process imposed the need to change breathing gas 
supply umbilicals at near-vacuum conditions in order to provide real-time exhaled carbon dioxide removal via the 
RCA. Additionally, if the vehicle Environmental Control System was used for crew member pre-breathe, it was 
determined via system schematic examination that there existed the chance of atmospheric trace nitrogen inclusion 
into the pressure garment when the PLSS supply and return umbilicals are connected to the MACES. 
Crew member pre-breathe as proposed with this PLSS ops concept may be accomplished with a four-hour in-suit 
pre-breathe protocol or custom protocol as determined by the aeromedical community. After open-loop purge, the 
crew members will close and verify secure their MSPVs and begin suit pressurization to 4.3 psid. During this time, 
metabolic oxygen consumption will be counter-balanced via the EVA Servicing Kit. Liquid cooling will be provided 
via Orion liquid cooling umbilicals, and RCA vacuum access will be continually provided via the vacuum pump 
system. At the appropriate time, the cabin will be configured for depressurization. In the event of a PLSS primary 
oxygen system anomaly, the secondary oxygen system can be activiated while the Orion capsule repressurizes. 
Again it should be noted that all pre-breathe procedures are done with the cabin at ambient conditions with the 
capability to easily depressurize the MACES and open the helmet visor in the event of ventilation loop failure. 
As the Orion cabin depressurizes, crew members will monitor suit pressure as the PLSS POR begins to actively 
regulate while referencing sub-ambient pressures. The final activities before EVA egress include disconnection from 
the EVA Servicing Kit and RCA vacuum pump followed by liquid cooling authority transfer. Once the cabin has 
been depressurized to vacuum, the RCA vacuum pump will be disconnected, with special attention paid to the PLSS 
gas sensor carbon dioxide reading. In the event of rising ventilation loop carbon dioxide levels before hatch opening, 
the PLSS would  be configured into open-loop purge mode and the cabin would be re-pressurized. The final PLSS-
related act before egress is connection to the primary thermal control loop to provide liquid cooling to the crew 
member. The crew will reconfigure their thigh mounted MACES liquid cooling interfaces to connect to the PLSS 
cooling umbilical set instead of the Orion liquid cooling loop. Once connected, the crew will perform a short pre-
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egress functional check of the SWME and thermal control loop pump, verifying proper cooling and flow. After 
configuration of space-based radio assets, the EVA will begin. 
4. PLSS Operations Concept Development Conclusions 
From 2013 and 2014 analysis and development activities, the Advanced PLSS currently under consideration for 
use in NASA’s ARCM effort fits the mission profile with little to no changes to PLSS consumables sizing. Current 
Advanced PLSS oxygen tank volumes provide for at least five (5) hours of EVA capability operating at a constant 
average crew member metabolic rate of 1200 BTU/hr. Liquid cooling water sizing analysis yields a modestly-sized 
primary Feedwater Supply Assembly (FSA) of approximately 4.5 pounds of water, currently under evaluation for 
integration inside the MACES suit bladder.  Furthermore, the operational use of a small, low mass vacuum pump 
system alleviates the complexities of ventilation loop switch-over following cabin depressurization. For 2014, 
analysis efforts are focused on the characterization of the MACES-to-PLSS specific hardware items such as the 
Multi-Position Suit Purge Valves (MSPVs) used for pre-EVA open-loop purge and contingency metabolic cooling 
and the Positive Pressure Relief Valve (PPRV) designed to prevent MACES over-pressurization over a range of 
operating conditions. Mid 2014 activities include planned full-mission profile evaluations of the specific operational 
steps needed to perform MACES-to-PLSS Interface Kit configuration, donning and EVA egress activities as well as 
the PLSS avionics architecture needed to support such actions. 
VIII. Conclusion 
There is much work left to complete, but it appears now that an architecture of a Launch/Entry/Abort suit with a 
PLSS is feasible and the best option for the Asteroid Redirect Mission.  NBL testing will continue in order to 
determine the right requirements to place on the suit.  The PLSS interface work will continue as the PLSS itself 
continues to be developed.  As the Asteroid Mission matures, the suit/life support portion of the mission will mature 
along with it and EVA Tools & Equipment can be iterated to accommodate the overall mission objectives and 
compromises inherent in EVA Suit optimization.   
